



## REPUBLIC OF LITHUANIA

Phone:	+370 706 94 613	SE "ORO NAVIGACIJA"	<b>AIP SUP: 011/2020</b>
Fax:	+370 706 94 614	Aeronautical Information Service	<b>Effective Date: 17-Dec-2020</b>
AFS:	EYVNYOYX	Balio Karvelio Str. 25	<b>End Date:</b>
URL:	www.ans.lt	LT-02184 Vilnius, Lithuania	<b>Publication Date: 15-Dec-2020</b>
Email:	ais@ans.lt		

**S 011. VILNIUS AERODROME RECONSTRUCTION WORKS 2020/2021**

REF AIP AD 2 EYVI

*Replaces AIP SUP 006/2020*

Vilnius International Airport (EYVI) carries out aerodrome reconstruction works during 2020/2021 years.

Scope of planned works with estimated dates and areas:

Stage		From	To
1	TWY F reconstruction	Completed	
2	TWY F reconstruction	Completed	
3	De-icing pad installation	2021-04-01	2021-07-30
4	TWY D major repair	Completed	
5	Drainage system installation (phase of TWY F reconstruction)	2020-09-10	2021-06-08
6	TWY F reconstruction	2021-05-14	2021-11-02
7	TWY B reconstruction	2021-05-14	2021-11-02
8	Apron reconstruction	Completed	
9	Apron reconstruction	2020-06-08	2021-01-11
10	Apron reconstruction	2020-06-08	2021-05-13
11	Apron reconstruction	2021-05-03	2021-10-03
12	New TWY construction	2020-06-08	2021-01-11
13	TWY E major repair	Completed	
14	TWY D major repair	Postponed to 2023 m.	


*Note. Dates may change.*

Further details and operational impact will be promulgated by NOTAM.

Appendix. Vilnius aerodrome ground movement chart with reconstruction stages

**-END-**

THIS PAGE INTENTIONALLY LEFT BLANK



THIS PAGE INTENTIONALLY LEFT BLANK